
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:22 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 154 Date: 04-Dec-2012 Tuesday

Approved Date:

Shift Hours: 10:00 am 07:00 pm Break: 01:00 Over Time:

Const Calendar Day: 183

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast/cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Set up teleconfernece between FWS and Moffett Nicol to discuss dehumidifier issues. Track Progress of
FWS work. Misc MEP paperwork

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the first few hours of the shift finishing the lugs on the carbon steel lines for the PS-7
at PP 61 along the north barrier of the EB bridge. The majority of the shift, the crew was involved in
shortening the 2 1/2" and 4" carbon steel line approximate 2" at the expansion loop at PP 81 along the EB
bridge. This was required because the bridge shortened durning load transfer, which pushed the pipe out
their supports between the expansion loop and the tower.

125 0-000-000.125
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